
Department of Energy 
Ohio Field Office 

Fernald Environmental Management Project 
P. 0. Box 538705 

- 4 5 9:14 . Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
United. States Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0092-03 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE AGREEMENT/ 
FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY STUDY/ 
CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF OCTOBER 1, 2002 
THROUGH OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 
NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

This letter transmits the Consolidated Consent Agreement/Federal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent 
Decree Monthly Report for the period October 1, 2002  through October 31, 2002, 
including anticipated work for the period of November 1, 2002 through November 30, 
2002. This report is formatted t o  reflect the proposal presented in the letter, 
DOE-0395-96, J. Reising to  J. A. Saric and T. Schneider, "Phase VI1 Removal Actions and 
Reporting Requirements under the FEMP Legal Agreements," dated January 16, 1996, and 
agreed to  by the United States Environmental Protection Agency (USEPA) and Ohio 
Environmental Protection Agency (OEPA). 

.If you have any questions, please contact me a t  (51 3) 648-31 39. 

Sincerelv, 

FEMP:Reising 
Fernald Remedial Action 
Project Manager 

Enclosures: As Stated 

@ Recycled arid Recyclable @ 
/ 



Mr. James A. Saric 
Mr. Tom Schneider 

cc w/enclosures: 
N. Hallein, EM-31 ICLOV 
G. Jablonowski, USEPA-V, SRF-5J 
V. Dastillung, FRESH 
P. Dunn, FRESH 
D. Sarno, FCAB 
M. Cullerton, Tetra Tech 
AR Coordinator, Fluor Fernald, lnc./MS78 

cc w/o enclosures: 
R. Greenberg, EM-31 /CLOV 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, Inc./MS2 
T. Hagen, Fluor Fernald, Inc./MSS 
T. Poff, Fluor Fernald, lnc./MS65-2 
ECDC, Fluor Fernald, lnc./MS52-7 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEOERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYKONSENT DECREE MONTHLY REPORT OCTOBER I, 2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

This report describes actions at the Fernald Environmentat Management Project (FEMP) 
from October 1, 2002 through October 31, 2002 and anticipated work for the period of 
November 1, 2002 through November 30, 2002. The monthly report has been revised to  
reflect the proposal presented in the letter, DOE-0395-96, J. Reising to  J. A. Saric and T. 
Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements," dated January 16, 1996, and agreed t o  by USEPA and OEPA. 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

October 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- Loaded 12,498 tons of material from waste pits 

- Shipped 1 1 9  railcars, 13,826 tons (UT68 and UT69) of material for 
disposal at Envirocare 

November 2002 (Anticipated) 

- Enforceable Milestones to  be Completed 
- None 

- Work t o  be Initiated/Continued/Completed 
- Load 13,771 tons of material from waste pits 

- Ship 120 railcars (UT70 and UT71) of material for disposal a t  
Envirocare 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND ' 

EXCAVATION PROJECT (Additional OU2 soils-related activities may be reported under 
OU5/Soils Characterization and Excavation Project) 

October 2002 

- Enforceable Milestones Completed 
- 
- 

On-Site Disposal Facility (OSDF) - None 
Soils Characterization and Excavation Project (SCEP) - None 

- Work Initiated/Continued/Completed 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT OCTOBER 1, 2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

On-Site Disposal Facility 
- 
- 

- Completed Cell 4 and Cell 5 geosynthetic liner (GCL/GML) 

- 
- 
- 
- 

Completed placement of impacted materials in Cell 2 
Completed Borrow Area Clay Screening for this construction 
season 

installation 
Completed placement of drainage layers in Cells 4 and 5 Liners 
Continued Cells 4 and Cell 5 geotextile placement 
Continued Cells 4 and 5 clay wedge construction 
Continued Part 2 of Remodeling of RlMlA for OSDF/SDFP 
Relocation 
Continued Title Ill and CQC services for OSDF Construction 
Began excavation of impacted material Sedimentation 
Basin #2 

- 
- 

Soil Characterization and Excavation Project (SCEP) 
- Continued sampling beneath Plant 6 Pad as part of 3A/4A 

subsurface predesign 
Completed excavation of above WAC soil at  Incinerator Pad 
(10D) 
Continued Concrete BreakingKrushing in Area 3 A  and Area 
4 A  
Continued excavation of Area 4A (Plant 5 )  
Continued Restoration work in Southern Waste Units 
Continued maintenance of Organic Soil stockpile 
Completed the excavation of K-65 Trench 
Continued Area 7 Phase I Pre-certification PSP 
Continued Area 8 Phase I l l  Pre-certification PSP 
Continued Predesign WAC and FRL Attainment sampling for 
Areas 3B/4B/5 
Completed Debris removal and soil excavation of former Lay 
Down area in Area 2 Phase I I  
Continued excavation of southeast corner of Plant 9 above 
WAC area 

- Began Site Prep of Fire Training Facility 
- , Began Pre-certification of Area 9 Phase II 
- Began Pre-certification of Area 6 Phase I 
- Continued to  haul soil from Area 7 (Silos) and stockpile in Area 

3 A  

- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
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4 5.9 4 CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT OCTOBER 1, 2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

November 2002 (Anticipated) 

- Enforceable Milestones to  be Completed 
- 
- 

On-Site Disposal Facility (OSDF) - None 
Soils Characterization and Excavation Project (SCEP) - None 

- Work to  be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- Continue Title Ill services and CQC Services for OSDF 
Construction and Borrow areas 
Complete gray clay excavation in Borrow Area 
Continue Part 2 of remodeling of RlMlA for OSDF/SDFP 
relocation 
Continue placement of impacted materials in Cell 3 
Complete geotextile placement in Cells 4 and Cell 5 
Complete Cells 4 and 5 clay wedge construction 
Start and complete 12 inch protective impacted layer for Cell 
4 and Cell 5 
Start Restoration of Borrow Area 
Continue Sed Basin #2 excavation 
Start Cell 4 liner and Cell 5 Liner T w o  ft  Select Impacted Layer 

- 
- 

- 
- 
- 
- 

- 
- 
- 

- Soil Characterization and Excavation Project (SCEP) 
- Complete excavation of southeast corner of plant 9 above 

WAC area 
- Complete breaking concrete in Area 3 A  - 
- Complete breaking concrete in Area 4A  (Plant 5)  
- Complete sampling beneath Plant 6 pad as part of 3A/4A 

excavation control 
Continue sampling for Area 38/4B/5 AWAC PSP 
Continue Restoration Work in Northern Pines 
Continue Area 9 Phase II Pre-certification 
Submit final Area 2 Phase II IRDP 
Submit final Solid Waste Landfill and Fire Training Facility IRDP 
Start excavation of Fire Training Facility 
Continue concrete crushing in remainder of Area 4 A  (other 
than Plant 5) 
Complete excavation of Area 4A  (Plant 5) 
Continue excavation of Area 3 A  and remainder of Area 4A  
Start installation of horizontal well for Cell #6 
Continue maintenance of Organic Soil Stockpile 
Complete Area 7 Phase I Pre-Certification PSP 
Continue Area 8 Phase I l l  Pre-Certification PSP 

- 
- 
- 
- 
- 
- 
- 

- 
- 
- 
- 
- 
- 
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4 5 9 4  CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEM ENT/FEDERAL FACl LlTY AG REEM ENT/REM ED1 AL INVESTIGATIO N/FEASI BlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT OCTOBER 1 , 2 0 0 2  THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

- Continue Pre-design WAC and FRL Attainment sampling for 
Areas 3B/4B/5 
Continue Area 6 Phase I Pre-certification 
Submit Area 6 Phase I CDL/PSP 
Complete Area 7 excavation and haul t o  stockpile 

- 
- 
- 

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

October 2002 

- Enforceable Milestones Completed 
- Submitted the Administration Complex Phase I Project Completion 

Report t o  DOE on October 15, 2002 
Submitted the MSS Task #086 Project Completion Report t o  DOE on 
October 23, 2002 

- 

- Work Initiated/Continued/Completed 

- Plant 2 
- 
- 

Continued glovebag removal in Extraction area 
Continued final cleaning/lockdown and equipment/system 
removal in Denitration area 
Continued to  shear, size and load transition pipe rack 
Began asbestos abatement, shearing, size reduction, and 
loading of tanks north of Bldg. 2D 

- 
- 

- Plant 3 
- Completed 39A size reduction and loadout on October 1, 

2002 
Continued asbestos abatement/3J asbestos glovebag removal 
Began 3 J  asbestos glovebag removal 

- 
- 

- General Sump 
- 
- 

Began 3H equipment and system removal 
Began shearing, size reduction, and loading of 1 8 8  tank 

- Pilot Plant 
- Continued general site preparation activities and installation of 

5-plex control point trailer 
Continued glovebag removal of miscellaneous pipe 
Began Bldg. 54A bag house preparation 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

STUDY/CONSENT DECREE MONTHLY REPORT OCTOBER 1,2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

I AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
I 

- 
- 
- 

Bldg. 37  asbestos abatement and bag house washdown 
Bldg. 13B glovebag removal and floor tile/mastic removal 
Bldg. 13A setup of air machineslwastewater tanks, and 
removal of bird droppings 
Bldg. 13C enclosures in  main vestibule, asbestos abatement 
and final cleaning 

- 

- Plant 8 
- Began 8 A  Bldg. Preparation, installation of lighting, sealing, 

and asbestos abatement 

- Utility RedistributionlFaci1itie.s Shutdown 
- Continued procurement t o  replace steam heat source for 

Buildings 82A, 31 and 46 
Continued parking lot and Telephone Hut light re-feed 
Continued freon removal from Laboratory equipment and drain 
trap removal 
Isolated electric t o  Bldg. 13B and removed HVAC unit from 
building 
Began planning and performing Lab utility isolations 
Relocated site paging system from Bldg. 16B t o  Bldg. 23B 
Began installing lift station for excavating Area 4B utility 
redistribution 

- 
- 

- 

- 
- 
- 

November 2002 (Anticipated) 
- - Enforceable Milestones t o  be Completed 

- None 

- Work to  be InitiatedlContinuedlCompleted 

Plant 2 
- 

- 
Continue shearing, size reduction, and loading of tanks north 
of Bldg. 2D 
Continue t o  shear, size reduce, and load equipment and 
miscellaneous debris from Bldg. 2A Digestion Area and 
Denitration Area 
Continue building preparation and asbestos abatement in Bldg. 
2B/C 

- 

- 

- Plant 3 
- 
- 

Component 3J  - Continue asbestos abatement 
Component 30 - Begin takedown of NAR towers 

Page 5 7 



4 5 ' 9 4  
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT OCTOBER 1, 2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002  

- Bldg. 3E - Begin building preparation 

- Plant 8 
- Bldg. 8A  - Continue asbestos abatement and equipment 

systems removal 

- Pilot Plant 
- 
- 

Bldg. 13A - Begin building preparation and asbestos abatement 
Bldg. 13B - Begin shearing, size reduction, and loading 
structural steel 
Bldg. 54A - Remove transformer, continue building 
preparation, and asbestos abatement 

- 

OPERABLE UNIT 4 - SILOS PROJECT 

October 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- Completed installation of relief valves and piping connections from 

Silos 1 and 2 to  the Radon Control System (RCS). 
Completed remaining construction turnover items necessary for RCS 
Phase 1 Operations 
Conducted operability testing and management assessment activities 
in preparation for the initiation of RCS Phase 1 operations. Based 
upon input from the Management Assessment team, the decision 
was made that, although the capability was in place t o  safely initiate 
RCS Phase 1 operations, additional t ime was necessary t o  complete 
procedure development, drills, and other administrative requirements. 
Approval was received from the USEPA on 10/30/02 t o  extend the 
milestone for initiation of RCS phase 1 operations to  December 16, 
2002. 
Received approval of the Accelerated Waste Retrieval (AWR) Project 
Remedial Design (RD) Package from the USEPA; received approval of 
the RCS portion of the package from the OEPA. 
Received approval from the USEPA on the Remedial Action (RA) 
Work plan for RCS Phase 1 Operations. Received concurrence from 
the OEPA t o  initiate Phase 1 operations, contingent upon DOE'S 
commitment to  provide a date for initiation continuous operation to  

- 

- 

- 

- 

OEPA by 3/15/03. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT OCTOBER 1, 2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

4 5 9 4  

- Continued site preparation construction for the Silo 3 and Silos 1 and 
2 Remediation Facility Projects 

November 2002 (Anticipated) 

- Enforceable Milestones t o  be Completed 
- None 

- Work t o  be InitiatedKontinuedKompleted 
- Receive comments from the USEPA on the draft revised Proposed 

Plan for Silo 3; meet with OEPA and USEPA to resolve comments and 
develop path forward for finalization of  the PP 
Complete preparations, documentation, and drills for RCS Phase 1 
operation. Declare readiness to  operate and initiate Fluor Fernald 
Standard Startup review (SSR) and DOE Readiness Assessment (RA). 
Initiate excavation for the Silo 3 remediation facility foundation. 
Continue excavation and site preparation construction for the Silo 1 
and 2 Remediation facility foundation. 
Continue vendor design activities for Silo 3 and Silos 1 and 2 
projects 
Receive and respond to  final OEPA comments on the AWR Project RD 
Package 

- 

- 
- 

- 

- 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

October 2002 

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for 

September t o  OEPA on October 17, 2002 
Submitted the NPDES Noncompliance Report for September 2002 to  
the OEPA on October 18, 2002 

- 

- Work Initiated/Continued/Completed 
- Submitted the Second Quarter 2002 Re-Injection Operating Report t o  

the EPAs on October 24, 2002. 
Transmitted responses to  OEPA comments on, and EPA disapproval 
of the Design for Remediation of the Great Miami Aquifer South Field 
Phase II Module to  the EPAs on October 24, 2002. 
Transmitted response to  OEPA conditional approval of the Draft Final 
Technical Memorandum for the On-Site Disposal Facility Cells 1, 2, 
and 3 Baseline Groundwater Conditions t o  the EPAs on October 22, 
2002.  

- 

- 
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4 5.94 CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT OCTOBER 1,2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

- Completed the installation of the South Field Extraction System 
Phase 2 Extraction and Injection Wells. 

November 2002 (Anticipated) 

- Enforceable Milestones to  be Completed 
- Submit monthly NPDES Discharge Monitoring Report for October to  

OEPA 

- Work t o  be Initiated/Continued/Completed 
- Continue t o  perform maintenancehehabilitation on injection and 

extraction wells 
Continue t o  perform maintenancehehabilitation on injection and 
extraction wells. 
Subcontractor t o  begin fieldwork for installing of infrastructure phase 
of South Field Phase I1 Extraction System construction. 
Complete development of additional South Field Monitoring Wells. 
Complete installing above grade infrastructure for the  three 
replacement property boundary injection wells. 
Begin injecting treated groundwater in 2 of the 3 wells. 

- 

- 

- 
- 

- 

WASTE MANAGEMENT 

October 2002 

Enforceable Milestones Completed 
- 

- - 
Completed shipping of Batch 12 waste t o  the TSCA incinerator on 
October 3, 2002 

- Work InitiatedKontinuedKompleted 
- Mixed Waste Project 

- Awarded Global BOA contract t o  Perma-fix Environmental 
Service, Envirocare of Utah and Waste Control Specialists on 
10/15. Initiated first delivery order for barium carbonate on 
10/16. 

- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) 
Liquids 
- Consolidated aqueous waste from 57 AWWT containers 

( 1  6,951 pounds) and readied for AWWT treatment 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTlGATlONlFEASlBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT OCTOBER 1, 2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

’ 

- Hazardous Waste Project 
- Heritage Environmental Services shipped 37  containers to  3 

off site disposal facilities on 10/8. 

- Inorganic Treatment Project (ITP) 
- Macroencapsulation 

- STP Lead shipments are complete. Received lead 
waste status report from Envirocare on 10/17. 
Treatment of lead waste is scheduled for week of 
12/15 with disposal scheduled for April 2003 

Completed shipment of 68  containers t o  Waste Control 
Specialists 

- Soils, Sludges, Debris 
- 

Incinerator Liquids (Liquid mixed Waste Bulking Project) 
- Shipped 22,019 pounds (Shipment 5 )  of Batch 1 2  waste t o  

the TSCA Incinerator on 10/3 thereby completing Batch 1 2  
shipments. 
Initiated Batch 13 bulking with transfer of liquid waste from 
135 containers (41,801 pounds) into the Batch 1 3  
consolidation tank. 

- 

L 

- Organic Treatment Project 
- Completed site visit to  Envirocare on 10/29. The 

Transportation Plan and Thermal Desorption Deployment Plan 
were finalized by Envirocare 

- Continued planning for PCB treatment. M&EC received letter 
from USEPA stating solvent extraction of PCBs from media is 
acceptable without permit. 

- Sample Disposition 
- The EM-50 task team is investigating field instrumentation for 

characterizing the sample inventory. Initiated the work to  
sort, inventory and segregate the samples in the containers. 
Drawings/specifications have been completed for the 
modification to  Bldg. 68  to  accommodate the work. 

- 

- Waste Minimization/Pollution Prevention 
- Shipped 12 pallets of lead acid batteries on October 14. 

Shipped one 16-gallon drum from the Springdale location on 
10 /24  for silver recycle. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT OCTOBER 1, 2002 THROUGH 
OCTOBER 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

NOVEMBER 1, 2002 THROUGH NOVEMBER 30, 2002 

November 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Work To Be Initiated/Continued/Completed 

- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) 
Liquids 
- Continue consolidation of aqueous waste from AWWT 

Campaign 

- Incinerator Liquids (Liquid mixed Waste Bulking Project) 
- Complete Batch 13  bulking operations 

- Sample disposition 
- Complete Work Authorization Package for Sample Disposition 

- Hazardous Waste Project 
- Modify the Heritage contract to include radiological activities 

- Waste Minimization/Pollution Prevention 
- Prepare and submit the t w o  DOE Pollution Prevention reports 

due November 15 and November 30 

- Organic Treatment Project 
- Complete profiles for Vacuum Thermal Desorption (VTD) 

Systems Operability Test (SOT) waste. Begin development of 
profiles for 242 containers destined for M&EC under the global 
BOA contract. 
Plan development of work packages t o  begin processing and 
packaging operations for SOT inventory and continue with - 
additional operations in preparation for shipments planned for 
next year. 
T w o  treatibility study sample drums are scheduled to  be 
shipped to  Envirocare the week of 11  / l  1 

- 

- 
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